




North Capitol Street Corridor Study Project Update ANC 6E Monthly Meeting

November 7, 2022



Project Overview

North Capitol Street Project Area



- North Capitol Street from Massachusetts Avenue to Missouri Avenue/Riggs Road
- Includes Wards 4, 5, and 6
- Neighborhoods/institutions along the corridor:
 - NoMa
 - Eckington
 - Bloomingdale
 - Stronghold
 - Hospital Center
 - Armed Forces Retirement Home
 - Brightwood Park
 - Manor Park
 - Fort Totten
- Lincoln Road NE from Q Street to Franklin Street

Project Objectives Phase I

- Conduct a comprehensive safety evaluation including development of concepts for priority improvements
- Evaluate the feasibility, impacts, and costs associated with “decking over” the underpass along North Capitol Street generally from Randolph Place to Bryant Street
- Re-envision the North Capitol Street cross section by developing multimodal concept alternatives including bus priority, freight, pedestrian safety options, and linkages to bicycle facilities
- Develop quick-build and tactical improvements for Lincoln Road NE



Next Steps

Project Update – Phase I

- First public meeting held virtually and in person in June 2023 to present intersection improvements and deckover feasibility memo
- Comments have been incorporated into intersection improvements to be finalized in winter 2023 with installation estimated to occur in spring 2024
- Deckover memo finalized and is on project website
- Second public meeting to be held in Winter 2024
- Phase I of project to conclude March 2024

Phase II

- DDOT is currently hiring a consultant for Phase II of the project
- Phase II of the project will advance the work completed in in Phase I by:
 - Conducting traffic forecasting and modeling for the corridor;
 - Developing concept designs for transforming the corridor into a multimodal Complete Street;
 - Preparing environmental documentation (assumed to be at the Environmental Impact Statement level); and
 - Creating an implementation strategy, including cost estimates and phasing.

Contact Information

- Jamee Ernst, Project Manager, jamee.ernst@dc.gov
- Ted Van Houten, Deputy Project Manager, theodore.vanhouten@dc.gov
- Ed Stollof, Project Planning Branch Manager, edward.stollof@dc.gov

Project website: <https://northcapitolstudy.ddot.dc.gov/>

d.

District Department of Transportation